

| | | | | | | | | | | | | |
|---------------------------------------|-----------|---------|---------|-------------|-----------|---------|---------|---------|---------------|---------------|--|------|
| Create transcript dictionary/docs | | | | | | | ccctran | | | | | |
| Brochure for transcript | | | | | | discuss | develop | print | | | | |
| Printed information for Spanish users | | | | | | group | discuss | spec | dev | | | test |
| Administrative Management | | | | | | | | | | | | |
| Build support org for CCC projects | review | spec | | | | review | spec | | | | | |
| Manage vendor relationships | review | | | spec | | | | | | | | |
| Project Reports / Budget | ad hoc | | | | | midyear | ad hoc | | | | | eoy |
| Resource contracts | contract | ad hoc | | | | | | | | | | spec |
| Public Presentations | | | | | | | | | | | | |
| 2006 Annual User Workshop | | | | | Locations | | Program | Announc | Reg/Pay | North/South | | |
| 2005 Xap System Training | Locations | Program | Announc | North/South | | | | | | | | |
| 2006 Process Mgr/ trng | | | | | Locations | | Program | Announc | Reg | North/South | | |
| BOGW | | | | | | | | | CACCRAO/CISOA | | | |
| International | | | | | | | | | CACCRAO/CISOA | | | |
| Spanish | | | | | | | | | CACCRAO/CISOA | | | |
| CCCApply | | | | | | | | | CACCRAO/CISOA | | | |
| Transcript | | | | | | | | | CACCRAO/CISOA | | | |
| Conference Attendance | | | | | | | | | | | | |
| Tish | | | | | | | | | | | | |
| Joseph | | | | | | | | | | | | |
| Mark | | | | | Pesc-Atl | | | | | CACCRAO/CISOA | | |

dev test test release

test test release release

umentation

dev test test release release

revise

print